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ESTIMATE RUN 08/20/2008

ESTIMATE SUMMARY 08:46:52

CONTID: C16600         ESTIMATE NO: 0001 PROG 2005

PCN: 16600-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH285-BRADY CT SIGNALS UPGRADE PERCENT TIME:

PROJECT NO: SHE 2854-114                  

SH285-BRADY CT SIGNALS UPGRADE

NAME OF ROAD: 285D

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 08/20/2008 DATE TIME STARTED 07/14/2008

5920 Lamar Street DATE LET 05/01/2008 DATE WORK BEGAN 07/14/2008

 DATE AWARDED 05/27/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/17/2008 DATE ACCEPTED

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 07/14/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 275,395.00 PARTICIPATING $ $ 32,947.00

AWARD PROJECT AMT: 236,195.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -823.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.00

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

11.96%

242,448.00

32,947.00

32,947.00

32,123.59

$

$

$

$

32,947.00

0.00

32,947.00

0.00

32,947.00

-823.41

0.00

32,123.59

0.00

AMOUNT DUE 32,123.59 32,123.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 32,123.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

14.0
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PCN: 16600-BID    ESTIMATE RUN 08/20/2008

PROJECT: SHE 2854-114                  ESTIMATE NO: 0001 08:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF INLET 1.000 0.000

EACH 1.000 530.00

530.00000 1.000 530.00

202-00019  
 

0010 *REMOVAL OF SIDEWALK 3.000 0.000

SY  0.000 0.00

50.00000 0.000 0.00

202-00200  
 

0015 *REMOVAL OF ASPHALT MAT 70.000 0.000

SY  70.000 1,190.00

17.00000 70.000 1,190.00

202-00220  
 

0020 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

202-00828  
 

0025 POTHOLING 5.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01597  
 

0030 *SWEEPING 10.000 0.000

HOUR 0.000 0.00

131.00000 0.000 0.00

203-01620  
 

0035 *TOPSOIL 32.000 0.000

CY  0.000 0.00

45.00000 0.000 0.00

207-00205  
 

0040 *EROSION LOG (12 INCH) 20.000 0.000

LF  20.000 120.00

6.00000 20.000 120.00

208-00002  
 

0045 *SILT FENCE 400.000 0.000

LF  315.000 630.00

2.00000 315.000 630.00

208-00020  
 

0050 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 1.000 690.00

690.00000 1.000 690.00

208-00045  
 

0055 *STORM DRAIN INLET PROTECTION (TYPE 1) 20.000 0.000

LF  20.000 100.00

5.00000 20.000 100.00

208-00051  
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PCN: 16600-BID    ESTIMATE RUN 08/20/2008

PROJECT: SHE 2854-114                  ESTIMATE NO: 0001 08:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 1.000 875.00

875.00000 1.000 875.00

208-00070  
 

0065 *EROSION CONTROL SUPERVISOR 40.000 0.000

HOUR 6.000 360.00

60.00000 6.000 360.00

208-00205  
 

0070 RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

145.00000 0.000 0.00

210-00815  
 

0075 *SEEDING (NATIVE) 0.300 0.000

ACRE 0.000 0.00

1,400.00000 0.000 0.00

212-00006  
 

0080 *MULCHING (WEED FREE HAY) 0.300 0.000

ACRE 0.000 0.00

1,300.00000 0.000 0.00

213-00002  
 

0085 *MULCH TACKIFIER 30.000 0.000

LB  0.000 0.00

25.00000 0.000 0.00

213-00061  
 

0090 *AGGREGATE BASE COURSE (CLASS 6) 100.000 0.000

CY  0.000 0.00

150.00000 0.000 0.00

304-06007  
 

0095 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000

TON 26.890 2,689.00

100.00000 26.890 2,689.00

403-00720  
 

0100 DRILLED CAISSON (36 INCH) 19.000 0.000

LF  0.000 0.00

220.00000 0.000 0.00

503-00036  
 

0105 DRILLED CAISSON (54 INCH) 21.000 0.000

LF  0.000 0.00

490.00000 0.000 0.00

503-00054  
 

0110 *INLET TYPE R  L 5 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,250.00000 0.000 0.00

604-19105  
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PCN: 16600-BID    ESTIMATE RUN 08/20/2008

PROJECT: SHE 2854-114                  ESTIMATE NO: 0001 08:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONCRETE SIDEWALK 114.000 0.000

SY  114.000 4,560.00

40.00000 114.000 4,560.00

608-00000  
 

0120 *CONCRETE CURB RAMP 8.000 0.000

SY  8.000 960.00

120.00000 8.000 960.00

608-00010  
 

0125 *CURB AND GUTTER TYPE 2 (SECTION II-B) 250.000 0.000

LF  126.000 2,772.00

22.00000 126.000 2,772.00

609-21020  
 

0130 DELINEATOR (TYPE I) 2.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

612-00001  
 

0135 DELINEATOR (TYPE III) 1.000 0.000

EACH 0.000 0.00

56.00000 0.000 0.00

612-00003  
 

0140 2 INCH ELECTRICAL CONDUIT (PLASTIC) 50.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

613-01200  
 

0145 3 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

613-01300  
 

0150 PULL BOX (24"X36"X24") 2.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

613-07023  
 

0155 WIRING 1.000 0.000

L S 0.000 0.00

2,400.00000 0.000 0.00

613-10000  
 

0160 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

613-70400  
 

0165 SIGN PANEL (CLASS I) 56.000 0.000

SF  0.000 0.00

23.00000 0.000 0.00

614-00011  
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PCN: 16600-BID    ESTIMATE RUN 08/20/2008

PROJECT: SHE 2854-114                  ESTIMATE NO: 0001 08:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 2.000 0.000

EACH 0.000 0.00

790.00000 0.000 0.00

614-01583  
 

0175 PEDESTRIAN SIGNAL FACE (16) 1.000 0.000

EACH 0.000 0.00

665.00000 0.000 0.00

614-70117  
 

0180 TRAFFIC SIGNAL FACE (12-12-12) 14.000 0.000

EACH 0.000 0.00

770.00000 0.000 0.00

614-70336  
 

0185 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

13,800.00000 0.000 0.00

614-81150  
 

0190 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

30,500.00000 0.000 0.00

614-81170  
 

0195 CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.000 0.00

19,500.00000 0.000 0.00

614-86246  
 

0200 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 300.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

614-87010  
 

0205 TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

614-87350  
 

0210 SANITARY FACILITY 1.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

620-00020  
 

0215 *MOBILIZATION 1.000 0.000

L S 0.500 5,500.00

11,000.00000 0.500 5,500.00

626-00000  
 

0220 *FLAGGING 240.000 0.000

HOUR 39.500 1,264.00

32.00000 39.500 1,264.00

630-00000  
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PCN: 16600-BID    ESTIMATE RUN 08/20/2008

PROJECT: SHE 2854-114                  ESTIMATE NO: 0001 08:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *UNIFORMED TRAFFIC CONTROL 16.000 0.000

HOUR 0.000 0.00

82.00000 0.000 0.00

630-00003  
 

0230 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 2.000 188.00

94.00000 2.000 188.00

630-00007  
 

0235 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000

DAY 6.000 3,750.00

625.00000 6.000 3,750.00

630-00012  
 

0240 *TRAFFIC CONTROL VEHICLE 16.000 0.000

HOUR 0.000 0.00

19.00000 0.000 0.00

630-00025  
 

0245 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

630-80335  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

630-80341  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 0.000

EACH 12.000 300.00

25.00000 12.000 300.00

630-80342  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80343  
 

0265 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000

SF  3.500 35.00

10.00000 3.500 35.00

630-80344  
 

0270 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 3,800.00

3,800.00000 1.000 3,800.00

630-80355  
 

0275 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

630-80358  
 



CONTID: C16600         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16600-BID    ESTIMATE RUN 08/20/2008

PROJECT: SHE 2854-114                  ESTIMATE NO: 0001 08:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DRUM CHANNELIZING DEVICE 25.000 0.000

EACH 8.000 280.00

35.00000 8.000 280.00

630-80360  
 

0285 CONCRETE BARRIER (TEMPORARY) 80.000 0.000

LF  30.000 1,800.00

60.00000 30.000 1,800.00

630-80370  
 

0290 *TRAFFIC CONE 250.000 0.000

EACH 18.000 54.00

3.00000 18.000 54.00

630-80380  
 

0295 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.000 0.00

16,500.00000 0.000 0.00

630-85040  
 

0300 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0305 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0310 F/A FUEL COST ADJUSTMENT 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0315 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0320 F/A OBTAIN POWER FROM 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0325 F/A EROSION CONTROL 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $32,947.00 32,947.00CURRENT AMT 275,395.00 $$

PROJECT TOTAL 32,947.00 $ 32,947.00CURRENT AMT 275,395.00 $$


